
Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 12-29-2014 

U.S. EPA Region 6 
DAILY WORK ORDER 

Branch: Federal 
Division/ 
Grou : Response mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue to pump water on site as necessary depending on rainfall. 
Continue development of profiles and dispos~f sludge, liguids, and solids.=-

Site Cerclis:# TXD 008950461 On-Scene Coordinator: 

- - - -- -----
Contract Number: EP - S~ 07 -02 IGary M_oore, USEPA __ _ 

ERRS Response Manager 

LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 12.30.2014 Time:1700 Date: 12.30.2014 Time: 1700 

PERSONNEL ON-SITE: 

Response Manager 

Foreman 

Health and Safety Manager 

Truck Driver/Equip Op 

Laborer 

PERSONNEL OFF-SITE 

Subcontract Manager 

Transport and Disposal Coord 

Field Cost Accountant 

QTY 

2 

,__ __ 

Used Unused 
EQUIPMENT ON
SITE: 

2 

___,___ ____ , 

----------I 

Pick - up Truck 

Generator 

Trash Pumps 

Multiple Gas Monitor 

Frac Tank w Liner 

4 ,000 PSI Pressure 
Washer _ 

Open Top Roll Off 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

Skid Steer 

Vacuum Boxes 

10,000 lb Overhead Lift 

Storage Trailer 

Myers (Bean) Pump 

QTY 

1 

3 

0 

0 

6 

10 

0 

USED Unused 

1 

3 

0 

1 

0 

6 

1 

-------

-----

1 

10 

1 

1 

0 

-----· 

ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

Crew started pumping water from the North Pond to the Sanitary Sewer and Storm Sewer. Water was too high to lift 
gate. Crew continued to pump the middle pump to the Storm Sewer. 

osc Date: 
Time: Time:930 

Next <?PERA TIONAL PERIOD (administrative, tactical I resouroe status changes, special instructions, H&S)(lnput for next DWO): 

Two man crew set up to removal water, as needed, due to rain events. 


	barcode: *9857698*
	barcodetext: 9857698


